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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
L FOR PERIOD ENDING 12 September 1988

' . 1. Progress Report Tasks Assigned by Senior Management:

None

2. Major Events That Have Occurred During the Preceding Week:

25X1

b. E Street Complex -

(1) Renovations - Bid opening for the renovation of
South, East, and Central Buildings was held on 7 September

| 1988. The low bidder was Suburban Contractors, Inc. of Vienna,
i VA with a bid of $362,300.00. Renovation activiti at the
| : site are expected to commence within 10-14 days.

\ .
ILLEGIB . (2) Asbestos Survey - Asbestos surveys of South, East,
and Central Buildings began on 9 September 1988. The survey of
s g> vegd
Central Building is priority one and should be completed by
15 September 1988, followed by surveys of the remaining two
(§K<Qy% structures. Once estimated cost for abatement/removal has been
Céz o determined, the information will be provided to General
\f’%éP Services Administration (GSA). GSA has agreed to provide
o N funding for any required work. Field Engineering Branch
S L g g g
o engineers will continue to assist GSA as required to ensure all
abatement and removal activities are accomplished per federal
25X1 guidelines.
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(2) Key Building - EBOB has designed a preliminary
layout of 475 square feet of office space for Directorate of
Intelligence/SSC/MPSS. The preliminary drawings have been
approved and are now awaiting Office of Security requirements
for vaulting the area.

(3)‘ ' to Chamber of Commerce -

Information Systems Tra ision in OTE is planning to
move ten personnel from to Arlington Center
(Chamber of Commerce) and has taske OB to redesign an

existing classroom, consisting of 1,088 square feet, into
office space for ten people. EBOB is gathering requirements
in order to complete the design.

(4) Chamber of Commerce - The final set of drawings
for a new guard station at Chamber of Commerce Building have
been approved by SESD and given to Dominion Management for a
cost estimate. OTE has obligated $12K of FY-88 funds to
cover this project.

3. Upcoming Events:

None

4. Management Activities and Concerns:

None
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